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Contractor Environmental Restoration EP-S2-15-02 TO# (047 Date Oct2,2017 to Oct5,2017

EPA Region 2 Site ID A205 Shift 0700 to 1730

Site Name Raritan Bay Slag Old Bridge NJ

0OSsC Confortini
Response Manager | Charlie Keegan
Monitors Weston Solutions Work Order # 038
Qty Description Hrs/Wk Qty Description
000 Industrial Hygenist/Safety (Off-site) 001
001 Field Clerk/Typist (Off-site) 040
001 T&D Coord. (Off-site) 008
001 Response Manager 040
001 Foreman 040
002 Equipment Operator 040
001 Cleanup Technician 040
See Special Comments Below
Description Qty Description Qty

excavator (with thumb/straight edge) 001 10,000 gallon frac tank for staging area 001
30 ton off-road dump truck 001 21,000 gallon frac tank 002
Water Truck (2,000-gal) 001 Fuel delivery service (w/ an on-site double-walled tank  |001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch 002 Radios 008
Front end loader 001 Portable Restroom(s) 004
Wash Stations 002 Loader forks (monthly rental) 001
Command Post (trailers, electrical service) 001 Portable screening unit (vibratory type) 001
Fill Material (common fill) 000 Trash Service (2-2.5 cy w/weekly service) 001
Site Security (see description below) 001 Crushed stone (15 loads)-one time delivery 000
Bulk Water delivery (gallons)-as needed 001 2-inch trash pump w/100’ of discharge hose 000
Passenger Car 001 Decon unit (monthly rental) 001

-No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
-Actual billable hours to the project for the week will be based on off-site hours reports.

Page 1 of 3




' \ United States Environmental Protection Agency - Region 2 / 2
CERCLA Removal Action Work Order & P

¢ pnorss” Ao
Contractor Environmental Restoration EP-S2-15-02 TO# |047 Date Oct2,2017 to Oct5,2017
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Site Name Raritan Bay Slag Old Bridge NJ
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General and Administrative [tems:
1) Hours of operation have been adjusted and remain in effect until t

Operational ltems:

1) Maintain access road maintenance and truck turnaround area.
2)Continue backfilling AOC-H using on-site bank run sand.

3) Continue backfilling AOC-Q/P.

he clocks are adjusted.

4) Continue screening slag-containing waste to remove >6-inch pieces.
5) Complete AOC-H excavation as directed by the OSC (western and southeastern limits).

6) Begin AOC-M, N and Z excavations.
7) Continue load out stockpiled soil.

8) Anticipated supplies/materials/services must be approved by the 0SC prior to delivery.

9) Prepare project cost tracking documents per the contract.

10) Security services will be Monday through Thursday (1730-0530), Thursday 1730 to Monday 0530hrs.

11) Work Schedule: Monday through Thursday.
12) OSC to receive and review all RFQs prior to release,

| certify that the above work is)%d(esed and authorized in the
k

I acknowledge re71’pt of this Work Order,

;S)erformance@g_gbovecite ask Order. i . 7 / Y.
ignatu 4 ignatur py =
= (tetoorr T g (6/2]7
Date 4 Printed Name/Title Date’

Printed Name/Title
Andrew L. Confortinii, OSC

Charlie Keegan, RM

[
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I certify that the above work is ordered and authorized in the I acknowledge receipt of this Work Order.
performance of the above cited Task Order.
Signature Signature
Printed Name/Title Date Printed Name/Title Date
Andrew L. Confortini/OSC Charlie Keegan, RM
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